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Quarterly project activities completed:  

License application were prepared and submitted to FERC for the Yukon River turbine project at Eagle.  The 
FERC acknowledged the receipt the application and provided a few comments but stated the license 
application could not be fully reviewed and would be placed in abeyance as an earlier application for a permit 
to construct a similar project had been granted.  The permit period is three years.  The older permit holder was 
informed of the AP&T project.  

Several interviews were conducted with fishery agencies involved with the Yukon River to develop testing 
procedures and required analysis to measure turbine impact on the river and fish species.  The greatest 
concern is the turbines impact on the salmon fishery because the turbine will be in the river during the 
outward migration of juveniles occurring in late spring, and the inward migration of the adults occurring late 
in summer.  AP&T staff attended the Yukon River Joint Technical Committee meeting to discuss the project 
with governing agencies.  Upcoming UEK testing virtually identical turbine will provide a great deal of 
performance information.  A consultant has been contracted to assist evaluating the best practices for 
observing fish proximity to the turbine.  At this time it is expected a combination of sonar/acoustic devices 
will be used around the turbine to study fish.  

UEK has continued with engineering and design work for the project.  As mentioned previously, a nearly 
identical similar turbine to the Yukon project is in the final stages of assembly and should be tested during 
April.  AP&T staff will witness the turbine testing and study the results of turbine performance, deployment 
and handling methods.  This data will help define the requirements for this project.  UEK has said a complete 
design package available for review in April and will meet with AP&T staff for a design review.  

UEK renderings of barge deployed turbine equipment 
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AP&T contracted Clifton Labs of Seattle, WA to perform an energy study of the Eagle generation utility 
including the hydrokinetic project.  The initial portion of the study is complete and provides a guide for 
efficiently operating the hydrokinetic turbine within the Eagle generation utility.  Clifton Labs will revise 
their results with performance data acquired from UEK testing. They are developing plans and equipment 
specifications for integrate the hydrokinetic generation into the existing diesel generation system. 

UEK drawings of the Yukon River hydrokinetic turbine 

AP&T has been studying several approaches to anchoring the turbine in the river, originally the anchor was to 
be a Danforth type, but river studies have provided information that the river bottom is made up of larger river 
rock that would prevent this type of anchor from properly securing the turbine. Studies of deploying 
deadweight type anchors, installing pilings, or a combination of methods continue.  

The property for the shore facility has been identified and the City of Eagle has agreed to its use.  A plan has 
been submitted for the deployment of the power cable from the land side station to the river turbine.  

Project existing or potential problems:  

None known at this time 

Activities Targeted for Next Reporting Period, Second Quarter 2008: 

• Initial UEK turbine equipment design review by AP&T scheduled at the end of April 2008, 
• Witnessing of UEK turbine testing at the UEK facilities in Annapolis, MD scheduled in April 2008.  
• Continuation of anchorage design evaluation  
• Continuation of landside equipment design evaluation 
• Continuation of environmental/ fishery impact testing methods evaluation.  


